

**Comparison Table of Existing Phases to Proposed Phases**

<b>PREVIOUS MASTER PLAN PROPOSAL OF 4 PHASES (1999 - 2019):</b>			
<b>PHASES</b>	<b>DESCRIPTION</b>	<b>FSR</b>	<b>TOTAL AREA (s.m.)</b>
Present - 1999		0.616	115,164
Phase 1 <i>completed in 2002</i>	Ambulatory Care & Emergency addition	0.649	121,334
Phase 2 <i>partially completed in 2005 (Psychiatry)</i>	New Psychiatry building & BCW South addition	0.70	130,869
Phase 3 <i>partially completed in 2012 (Research)</i>	New Oncology / Clinical Wing Education & Research Research Centre addition	0.767	143,394
Phase 4 - 2020 <i>not completed</i>	New Shaughnessy Wings Hi-tech Research Buildings	0.85	158,912

(Existing CD-1 Phases approved - from City of Vancouver Policy Report dated May 1999)

<b>PROPOSED REZONING PHASES (2011 - 2020):</b>			
<b>PHASES</b>	<b>DESCRIPTION</b>	<b>FSR</b>	<b>TOTAL AREA (s.m.)</b>
Existing (2011-2012)		0.72	135,209
Phase 1 (2011-2013)	Family Stay & Respite Housing Child Day Care Centre Demolition of the Shaughnessy A Wing Demolition of MERU Building Demolition of L Wing	0.70	130,572
Phase 2 (2013-2017)	Acute Care Centre	1.05	196,302
Phase 3 (2017-2020)	Interior renovation of existing 1982 C&W Hospital	1.05	196,302